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DAME/2004/C/DM1/2338704 AMF12 Main St & 1200 E Lehi $153k $102k $51k 50%

DAME/2003/C/8N7/2181743 Cherrywood 13 Feeder Tie on 1200 N $70k $103k -$33k -32%

DMET/2004/C/DM1/2368322 Cottonwood #10 - 3300 So., 900-1100 East Pole Relocation $113k $104k $9k 8%

DZSL/2004/C/DUQ/10021741
Terminal Sub DEMC Bld Improvements
(Re-Approval) $97k $105k -$8k -7%

DZSL/2004/C/DR4/10024965 Hogle Replace Failed Transformer T4280 $106k $107k -$1k -1%

DAME/2003/C/8N7/2181725 Orem 14 Replace Getaway $108k $111k -$3k -3%

DPAR/2005/C/DN7/2480961 Kamas 12 Re-conductor 1 Mile #6 Cu w/477 $144k $112k $32k 29%

DZCE/2004/C/DR4/10026685
Lone Tree Sub Repair Trnsfmr Replace LTC
(Re-Approval) $99k $113k -$14k -13%

DMET/2004/C/DM9/2372692 WVC Reloc lester Street 1600 W 2600 S $63k $114k -$51k -45%

DCED/2005/C/DN7/2417357, 
2417767, 2418037, 2418791, 2420198 Hamilton Ft: Transfer load to Coleman #11 $104k $118k -$14k -12%

DZCE/2005/C/DR1/10027182 Pinto Sub CB 103 Replacement $100k $119k -$19k -16%

DOGD/2003/C/8N7/2181992 East Layton 14 Reconductor along Hwy 89 $85k $120k -$35k -29%

DOGD/2005/C/002/B Fresenius Add 46kV Motor Operators $100k $121k -$21k -17%

DCED/2005/C/DRI/2473851 Red Butte-Middleton 138kV Line: Forest Fire $117k $121k -$4k -3%

DAME/2003/C/8N7/2181719 Pleasant Grove 11 200S to Ballpark Repl 6-80S $33k $132k -$99k -75%

DAME/2003/C/8N7/2181708 Highland 11 700 N Reconductor 2400' 477 AAC $96k $132k -$36k -28%

DZWF/2003/C/067/10019942 Brighton - Add SCADA $75k $138k -$63k -46%

DMET/2004/C/DRA/2345643 Granger #12 Reconduct 4100' Udg $139k $139k $k 0%

DAME/2003/C/8N7/2181742 Hale 11 Replace getaway $121k $144k -$23k -16%

DPAR/2005/C/DN7/2449768 Judge Add Circuit 13 - Offload 14 $153k $147k $7k 5%

DMET/2003/C/8N7/2181869 Silvercreek 11-Old Ranch Road Upgrade $246k $150k $96k 63%

DOGD/2003/C/8N7/2181989 Farmington 13 Reconductor Shepard Ln $168k $161k $7k 4%

DZSL/2004/C/004/B Oakley Increase Capacity & Rebuild Fdr $178k $169k $9k 5%

DJOR/2003/C/8N7/2182041 Hoggard #12  Load Transfer to Kearns 13 $92k $172k -$80k -47%

DAME/2005/C/DN7/2410350 Summit Crk 12 Reconductor #4 ACSR $219k $180k $39k 22%

DJOR/2003/C/8N7/2182049 Butlerville #12 2300 East Reconductor $130k $181k -$51k -28%

DMET/2003/C/8N7/2181851 Emigration 14 Reconductor 1500' of 477 $120k $190k -$70k -37%

DMET/2003/C/8N7/2181823 Rose Park #12 Reconductor $202k $190k $12k 6%

DMET/2003/C/8N7/2181792 Olympus 11 Reconductor Overload $137k $215k -$78k -36%

DMET/2003/C/8N7/2181845 Emigration 12 Reconductor 3000' of 477 $151k $221k -$70k -32%

DOGD/2003/C/8N7/2182015 Fruit Heights Ckt 11 Reconductor Mtn Rd $150k $228k -$78k -34%

DMET/2003/C/8N7/2181820 McClelland 15 3900' of 477 AAC $148k $229k -$81k -35%

DAME/2003/C/8N7/2181707 AF 13 200 E. Upgrade for HIG 16 $200k $231k -$31k -13%

DJOR/2003/C/8N7/2197527 South Mtn 11: Ind Park, Build 5000' 795 AAC $230k $232k -$2k -1%

DMET/2003/C/8N7/2181774 Cudahy #11, Extend Line, tie to Woods Cross $267k $239k $28k 12%

TUTM/2004/C/003 Camp Williams Sub Replace Annunciator $148k $242k -$94k -39%

TMGM/2005/C/005/004 Spanish Fork Sub - Upgrade Physical Security $299k $252k $47k 19%

DOGD/2003/C/8N7/2182005 Clinton 13 Reconductor 2300 N $162k $253k -$91k -36%

DJOR/2003/C/8N7/2182046 Bingham #13 Reconductor $468k $262k $206k 79%

DMET/2003/C/8N7/2181769 East Millcreek Load Transfer to Olympus $90k $262k -$172k -66%

DJOR/2004/C/DN1/2178487 Bangerter 16 Daybreak Subdivision Ph 1 $462k $271k $191k 70%

DOGD/2003/C/8N7/2181999 Angel 16 Reconductor Main Street $250k $286k -$36k -13%

DOGD/2003/C/8N7/2182009 Farmington 11 Reconductor State St & 200 E $323k $291k $32k 11%

DMET/2003/C/8N7/2210669 Emigration 11 Reconductor #2 6800' of 477--WEST $144k $307k -$163k -53%

DCED/2004/C/DRI/2291955, 2291976 Replace Facilities Red Mountain #32 & #33 APEX fire $296k $311k -$15k -5%

DMET/2003/C/8N7/2181854 Hogle 12 Reconductor 3000' of 477 $151k $317k -$166k -52%

DMOA/2004/C/001/B Rattlesnake Build 69 kv Line $75k $324k -$249k -77%
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DAME/2004/C/DN7/2228464 Saratoga #12 - Underground Feeder $462k $327k $135k 41%

DOGD/2003/C/8N7/2181993 Angel 12 Reconductor Gentile St $190k $333k -$143k -43%

DAME/2003/C/8N7/2181706 Saratoga 11 9550 W Rebuild 1.5mi $315k $353k -$38k -11%

DAME/2004/C/001/B WCR Currant Creek Power Plant $375k $360k $15k 4%

DZWF/2003/C/066/B Wasatch Front Feeder Analogs * $326k $376k -$50k -13%

DOGD/2003/C/8N7/2182019 McKay 13 Beus Hills Overload $206k $423k -$217k -51%

DMET/2003/C/8N7/2181778 Emigration 11 Reconductor #2 6800' of 477--EAST $144k $446k -$302k -68%

DJOR/2004/C/002 Bangerter Bank 2 New Circuit (sub work) $820k $525k $295k 56%

DZWF/2003/C/062/B Fruit Heights: Increase Capacity $760k $569k $191k 34%

DZWF/2002/C/039/B Box Elder: Increase Capacity To 14MVA $895k $592k $303k 51%

DMET/2003/C/8N7/2181788 Centerville 12 Extend Line Offload Parrish $553k $603k -$50k -8%

DJOR/2003/C/8N7/2182037 Hammer 13 Load Xfer to Hammer 15 & from Union 13 $242k $622k -$380k -61%

TUTM/2003/C/006/B Naughton-Ben Lomond #1 Ln: Replace Poles $520k $655k -$135k -21%

TUTM/2002/C/030/B Wasatch Front Load-Shedding Scheme $1,159k $670k $489k 73%

DZWF/2003/C/049/B Warren: Inc Cap #1 XFMR (7.6 MVA) $855k $801k $54k 7%

DOGD/2003/C/006/B Riverdale-Weber 46 kV: Rbld to 138kV $1,192k $827k $365k 44%

DOGD/2003/C/011/B West Commercial #2 4-12kV Xfmr Conversion $575k $883k -$308k -35%

DTOO/2004/C/001/B Wal-Mart Grantsville: Upgrade Substation, Add Line $1,651k $930k $721k 77%

DOGD/2003/C/005/B Ben Lomond-Warren: Rbld 138 kV (2.6 miles) $1,000k $985k $15k 2%

DZWF/2003/C/038/01 Altaview #2: Increase Capacity (9.9 MVA) * $755k $1,021k -$267k -26%

DZWF/2003/C/061/01 Research #1: Increase Capacity 46-12.5kV to 25MVA * $758k $1,031k -$274k -27%

DZWF/2002/C/036/B Rose Park #2 Incr Cap Conv 4.16 to 12.5 $1,250k $1,156k $94k 8%

DZCE/2004/C/004/B Sigurd Sub: Replace Failed 138kV Transformer T-4518 $1,655k $1,437k $218k 15%

DZAF/2004/C/004/B Huntington Sub: Replace 345-138kV Transformer $1,616k $1,471k $145k 10%

DZCE/2004/C/005/B Cameron Sub: Increase Capacity $1,900k $1,682k $218k 13%

DOGD/2003/C/008/B Brickyard-2nd St: Rbld to 138kV (3.5 miles) $1,000k $2,025k -$1,025k -51%

DZWF/2002/C/017/B Tri-City: Install 138-12.5kV Transformer $2,095k $2,051k $44k 2%

DZWF/2003/C/004/B East Layton Convert to 138kV-6.2MVA $1,900k $2,111k -$211k -10%

DZSL/2004/C/006/B South Mtn #2: Install 2nd 138-12.5 kV (30 MVA) Xfmr $2,753k $2,142k $611k 29%

DZWF/2002/C/041/01 Angel Sub: Add 2nd 138-12.5kV Transformer $2,215k $2,290k -$75k -3%

DZWF/2002/C/023/B Terminal #2: Add 138-12.5kV Xfmr (30MVA) $2,600k $2,318k $282k 12%

DZWF/2003/C/022/B Cottonwood #2: Conv XFMR#2 to 138-12.5 kV  (19.5 MVA) $2,077k $2,448k -$371k -15%

DZWF/2002/C/018/B Butlerville #4: Install 138-12.5kV 30MVA Transformer $1,270k $2,593k -$1,323k -51%

TUTM/2004/C/046 Mona Sub: Loop-in CW-Four Corners 345 Ln $2,287k $2,688k -$401k -15%

DZWF/2003/C/058/B Dumas #1 & #2: Increase Capacity 138-12.5 $2,666k $2,871k -$205k -7%

DZWF/2003/C/030/01 Decker Lake #1: 138-12.5 kV (30 MVA) * $2,616k $2,874k -$258k -9%

DOGD/2002/C/002/B El Monte - Uintah: 46kV Line Rebuilt 5.6 Miles $2,600k $2,974k -$374k -13%

DZWF/2003/C/024/B Jordan Park #1: Convert to 138 kV (16 MVA) $3,200k $3,152k $48k 2%

DZWF/2003/C/055/B West Valley #1: New 138-12.5 kV (30 MVA) $2,999k $3,478k -$479k -14%

DZWF/2003/C/025/B Oquirrh #3: 2nd 138-12.5 kV (30 MVA) $3,401k $3,482k -$81k -2%

DZWF/2003/C/017/B Pioneer Convert to 138kV $2,700k $3,705k -$1,005k -27%

DZWF/2003/C/026/B Sunrise Sub: New 138-12.5 (30) $3,900k $3,908k -$8k 0%

DZWF/2003/C/020/01 Cold Water Canyon: New 138-12.5 kV Sub 30 MVA * $4,400k $4,264k $136k 3%

DZWF/2002/C/037/B East Bench Convert to 138kV $4,700k $4,554k $146k 3%

DZWF/2003/C/064/B Magna New 138-12.5kV 30MVA Sub (was 82nd West Sub) $4,400k $4,798k -$398k -8%

DZWF/2003/C/021/B Clearfield South: New Sub 138/12.5kV 60MVA (39 MVA) $6,350k $5,338k $1,012k 19%

DOGD/2003/C/007/B El Monte-Riverdale A&B Rbld to 138 $6,437k $5,554k $883k 16%

DTRE/2004/C/001/B Rocky Point (Malt-O-Meal & Tremonton) New Sub $6,525k $5,708k $817k 14%
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DZWF/2003/C/027/B South Jordan #1 Sub: New 138-12.5 (30) $4,340k $6,161k -$1,821k -30%

DZWF/2003/C/040/01 Saratoga: Convert to 138 kV (7.6 MVA) * $3,876k $6,161k -$2,285k -37%

DZWF/2002/C/040/B Ninety South #3 & 4 Transformers $8,263k $6,834k $1,429k 21%

DJOR/2002/C/001/B Midvalley-Cottonwood #2 New 138kV Ln $6,010k $7,929k -$1,919k -24%

99 projects $125,336k $132,265k -$6,929k -5.2%

* Projects reported at Superior Level
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